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1.  Originator

Abdulnasir M. Shash

2.  Log Date:

01/21/03

3.  CCR #:

03-0037

4. Rev:

—

5.  Tel:

301-925-0832

6. Rm #:

2009k

7. Dept.

DEV/CO

8. CCR Title: Patch_6A.07_ESDT.11A_SDSRV_VALIDS

9. Originator Signature/Date

Abdulnasir M. Shash     /s/     1/20/03

10.   Class

II

11.  Type:

CCR

12. Need Date: 21Jan03

13.  Office Manager Signature/Date

Louis Swentek     /s/     1/20/03

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18.   CI(s)
Affected:SDSRV/ESDT/INGEST

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            20Jan03

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
36482

23.   Problem:  (use additional Sheets if necessary)
Add the new valid  "Instrument" for the ContactOrganizationRole attribute in the SDSRV Valids file. Summary of NCR:
St=T, Sv=5, Bug id = ECSed36482, Subsystem = OPS_SDSRV_ESDT
          

24.  Proposed Solution:  (use additional sheets if necessary)
Provided as Patch_6A.07_ESDT.11A_SDSRV_VALIDS

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing by science teams; wait until next full system delivery

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delay in ability to Ingest data and install ESDTs          

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for test at EDC, NSIDC, and LaRC

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     01/21/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     1/21/03

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    03-0037         Rev:  —  Originator:  Abdulnasir M. Shash

Telephone: 301-925-0832         Office:  2009k

Title of Change:  Patch_6A.07_ESDT.11A_SDSRV_VALIDS

Clearcase:

Build one SUN5.8 tar file from 6A.07 baseline for the following packages:

.EcDsSdValids.pkg

Please name the tarfile Patch_6A.07_ESDT.11A_SDSRV_VALIDS

Please deliver the tar file to PVC and VATC

This is for EDC, NSIDC, and LaRC DAACs

DAAC Install Instruction

NOTE: The SDSRV valids are the same as the one that will be delivered with 6A07 tar file.

A.  PreInstallation

1. Create a staging area with SOL8 subdirectory
2. Copy Patch_6A.07_ESDT.11A_SDSRV_VALIDS_Jan-17-2003_6A07_sun5.8* to /<staging_area>/SOL8 subdirectory and
    untar it

B. Installation

a)   To Complete SDSRV Valids Installation

1.   Login to the SDSRV host
2.   Kill Science Data Server
3.   cd /usr/ecs/<MODE>/CUSTOM/data/DSS
4.   cp /<staging_area>/SOL8/CUSTOM/dbms/DSS/DsDbSODictionaryData.sql .
5.   chmod 755 DsDbSODictionaryData.sql
6.   Bring up ECS ASSISTANT SubSystem Manager
7.   Select MODE
8.   Select DSS then click on EcDsSr
9.   Under the Database Pull down click on DbValids
10. choose the .dbparms and Click OK
11. On the Configurable Database Parameter window,  input the DBO ID, Password, SQL Server name and Database name of
      SDSRV database
12. Click on OK and the Monitor the logs for any error messages

C. PostInstallation

Restart the Science Data Server with Start Temperature warm
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